
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/07/2010

ESTIMATE SUMMARY 16:02:40

CONTID: C16493         ESTIMATE NO: 0009 PROG 2005

PCN: 16493-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 STEAMBOAT PERCENT TIME:

PROJECT NO: NH0402-072                    

US 40 STEAMBOAT

NAME OF ROAD: 040A

PROJECT COUNTIES: ROUTT

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 08/25/2010 DATE TIME STARTED 09/16/2009

9540 E. 104th Avenue DATE LET 08/13/2009 DATE WORK BEGAN 09/28/2009

 DATE AWARDED 08/27/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/15/2009 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 09/16/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,058,783.18 PARTICIPATING $ $ 4,933.84

AWARD PROJECT AMT: 5,648,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 18,000.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.32

FIXED COMPLETION DATE

FIXED COMPLETION DATE

72.83%

1,917,836.60

4,933.84

22,933.84

22,933.84

$

$

$

$

3,862,802.49

1,278,144.09

5,140,946.58

173,085.59

5,314,032.17

-84,720.00

0.00

5,229,312.17

0.00

AMOUNT DUE 5,229,312.17 22,933.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 22,933.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

344.0 TIME ALLOW: 11/12/2010 ??:??:??

ORIG TIME ALLOW: 11/12/2010 ??:??:??
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF INLET 1.000

0.000

202-00019  
 

1.000

EACH

600.00000 600.001.000

0.00

0010 REMOVAL OF PIPE 290.000

0.000

202-00035  
 

290.000

LF  

11.00000 3,190.00290.000

0.00

0015 REMOVAL OF SIDEWALK 427.220

0.000

202-00200  
 

560.000

SY  

11.00000 4,699.42427.220

0.00

0020 REMOVAL OF CURB AND GUTTER 3,460.500

0.000

202-00203  
 

3,461.000

LF  

6.50000 22,493.253,460.500

0.00

0025 REMOVAL OF CONCRETE PAVEMENT 12,822.710

0.000

202-00210  
 

15,999.000

SY  

5.00000 64,113.5512,822.710

0.00

0030 *REMOVAL OF ASPHALT MAT 34,408.100

0.000

202-00220  
 

38,225.000

SY  

1.75000 60,214.1834,408.100

0.00

0035 *REMOVAL OF ASPHALT MAT (PLANING) 2,438.800

0.000

202-00240  
 

2,438.800

SY  

7.50000 18,291.002,438.800

0.00

0040 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,833.000

0.000

203-00010  
 

5,301.000

CY  

15.00000 57,495.003,833.000

0.00

0045 MUCK EXCAVATION 9,705.600

0.000

203-00100  
 

14,300.000

CY  

18.00000 174,700.809,705.600

0.00

0050 PROOF ROLLING 8.000

0.000

203-01100  
 

20.000

HOUR

110.00000 880.008.000

0.00

0055 ROLLING 0.000

0.000

203-01140  
 

0.000

HOUR

85.00000 0.000.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 2.000

0.000

203-01500  
 

10.000

HOUR

120.00000 240.002.000

0.00

0065 BACKHOE 17.000

0.000

203-01510  
 

20.000

HOUR

115.00000 1,955.0017.000

0.00

0070 COMBINATION LOADER 1.000

0.000

203-01594  
 

5.000

HOUR

80.00000 80.001.000

0.00

0075 POTHOLING 175.000

0.000

203-01597  
 

175.000

HOUR

110.00000 19,250.00175.000

0.00

0080 LABORER 49.000

0.000

203-02330  
 

60.000

HOUR

35.00000 1,715.0049.000

0.00

0085 EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

0.000

LF  

3.75000 0.000.000

0.00

0090 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

10.75000 0.000.000

0.00

0095 SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

1.20000 0.000.000

0.00

0100 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

520.00000 520.001.000

0.00

0105 STORM DRAIN INLET PROTECTION 37.000

0.000

208-00050  
 

37.000

EACH

200.00000 7,400.0037.000

0.00

0110 RIGID INLET PROTECTION DEVICE 12.000

0.000

208-00055  
 

35.000

EACH

260.00000 3,120.0012.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0120 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 70.000

0.000

208-00103  
 

80.000

HOUR

41.00000 2,870.0070.000

0.00

0125 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 16.000

0.000

208-00105  
 

20.000

HOUR

70.00000 1,120.0016.000

0.00

0130 EROSION CONTROL SUPERVISOR 192.000

0.000

208-00205  
 

300.000

HOUR

46.00000 8,832.00192.000

0.00

0135 ADJUST MANHOLE 4.000

0.000

210-04010  
 

5.000

EACH

550.00000 2,200.004.000

0.00

0140 ADJUST VALVE BOX 37.000

0.000

210-04050  
 

43.000

EACH

300.00000 11,100.0037.000

0.00

0145 AGGREGATE BASE COURSE (CLASS 3) 9,693.600

0.000

304-03005  
 

14,300.000

CY  

34.00000 329,582.409,693.600

0.00

0150 AGGREGATE BASE COURSE (CLASS 6) 8,610.610

0.000

304-06000  
 

10,000.000

TON 

29.00000 249,707.698,610.610

0.00

0150 MATERIAL ALLOWANCE ABC CLASS 6 0.000

0.000TON 

9.00000 0.000.000

0.00

0150 MATERIAL ALLOWANCE ABC CLASS 6 0.000

2,000.000TON 

9.00000 18,000.002,000.000

18,000.00

0155 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,526.570

0.000

403-00720  
 

1,600.000

TON 

185.00000 282,415.451,526.570

0.00
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 122.160

0.000

403-34721  
 

196.850

TON 

110.00000 13,437.60122.160

0.00

0165 EMULSIFIED ASPHALT (SLOW-SETTING) 176.000

0.000

411-10255  
 

176.000

GAL 

1.70000 299.20176.000

0.00

0170 EMULSIFIED ASPHALT (PRIME COAT) 0.000

0.000

411-10300  
 

0.000

GAL 

5.50000 0.000.000

0.00

0175 *CONCRETE PAVEMENT (6 INCH) 438.000

0.000

412-00600  
 

647.000

SY  

50.00000 21,900.00438.000

0.00

0180 *CONCRETE PAVEMENT (6-1/2 INCH) 154.000

0.000

412-00650  
 

154.000

SY  

55.00000 8,470.00154.000

0.00

0185 *CONCRETE PAVEMENT (8-1/2 INCH) 23,966.500

0.000

412-00850  
 

33,386.000

SY  

60.00000 1,437,990.0023,966.500

0.00

0185 MATERIAL ALLOWANCE CONCRETE AGGREGATE 9,419.457

0.000SY  

6.60160 62,183.499,419.457

0.00

0190 *CONCRETE PAVEMENT (10-1/2 INCH) 640.000

0.000

412-01050  
 

1,005.000

SY  

68.00000 43,520.00640.000

0.00

0190 MATERIAL ALLOWANCE CONCRETE AGGREGATE 365.001

0.000SY  

7.90250 2,884.42365.001

0.00

0195 GEOTEXTILE (SEPARATOR) (CLASS 1) 0.000

0.000

420-00132  
 

0.000

SY  

4.75000 0.000.000

0.00

0200 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 9.000

0.000

603-01185  
 

9.000

LF  

36.00000 324.009.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 374.000

0.000

603-01245  
 

374.000

LF  

45.00000 16,830.00374.000

0.00

0210 INLET TYPE 16 (10 FOOT) 4.000

0.000

604-16010  
 

4.000

EACH

3,800.00000 15,200.004.000

0.00

0215 TENSIONED CABLE BARRIER 0.000

0.000

606-20010  
 

100.000

LF  

55.00000 0.000.000

0.00

0220 END ANCHORAGE (TENSIONED CABLE BARRIER) 0.000

0.000

606-21010  
 

2.000

EACH

2,400.00000 0.000.000

0.00

0225 FENCE (PLASTIC) 7,645.000

0.000

607-11525  
 

10,000.000

LF  

1.60000 12,232.007,645.000

0.00

0230 CONCRETE SIDEWALK 1,382.000

0.000

608-00000  
 

2,024.000

SY  

32.00000 44,224.001,382.000

0.00

0235 CONCRETE SIDEWALK (SPECIAL) 694.000

0.000

608-00005  
 

1,301.000

SY  

140.00000 97,160.00694.000

0.00

0240 CONCRETE CURB RAMP 349.000

0.000

608-00010  
 

624.000

SY  

100.00000 34,900.00349.000

0.00

0245 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,477.000

0.000

609-21020  
 

3,779.000

LF  

14.50000 21,416.501,477.000

0.00

0250 CURB TYPE 4 (SECTION M) 0.000

0.000

609-40011  
 

100.000

LF  

4.00000 0.000.000

0.00

0255 *PULL BOX (SPECIAL) 5.000

0.000

613-07000  
 

5.000

EACH

190.00000 950.005.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *PULL BOX (24"X36"X18") 3.000

0.000

613-07034  
 

3.000

EACH

325.00000 975.003.000

0.00

0265 *CONSTRUCTION SURVEYING 0.750

0.000

625-00000  
 

1.000

L S 

52,000.00000 39,000.000.750

0.00

0270 *CONSTRUCTION SURVEYING (HOURLY) 39.000

0.000

625-00001  
 

60.000

HOUR

115.00000 4,485.0039.000

0.00

0275 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

172,168.65000 172,168.651.000

0.00

0280 *PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

42,000.00000 42,000.001.000

0.00

0285 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

21.000

GAL 

160.00000 0.000.000

0.00

0290 *PAVEMENT MARKING PAINT (WATERBORNE) 41.000

0.000

627-00011  
 

41.000

GAL 

35.00000 1,435.0041.000

0.00

0295 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(IN LAID) 0.000

0.000

627-01010  
 

2,918.000

SF  

10.00000 0.000.000

0.00

0300 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) ( INLAID) 0.000

0.000

627-02010  
 

1,058.000

SF  

12.00000 0.000.000

0.00

0305 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
III) 

0.000

0.000

627-30327  
 

682.000

SF  

16.00000 0.000.000

0.00

0310 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30332  
 

1,730.000

SF  

11.00000 0.000.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 FLAGGING 4,096.000

0.000

630-00000  
 

6,500.000

HOUR

23.00000 94,208.004,096.000

0.00

0320 TRAFFIC CONTROL INSPECTION 37.000

0.000

630-00007  
 

50.000

DAY 

135.00000 4,995.0037.000

0.00

0325 TRAFFIC CONTROL MANAGEMENT 96.000

0.000

630-00012  
 

140.000

DAY 

500.00000 48,000.0096.000

0.00

0330 UNIFORMED TRAFFIC CONTROL COORDINATION 74.000

0.000

630-00015  
 

100.000

HOUR

2.25000 166.5074.000

0.00

0335 FLASHING BEACON (PORTABLE) 1.800

0.000

630-80001  
 

2.000

EACH

550.00000 990.001.800

0.00

0340 BARRICADE (TYPE 3 M-A) (TEMPORARY) 30.600

0.000

630-80335  
 

40.000

EACH

28.00000 856.8030.600

0.00

0345 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 311.400

0.000

630-80341  
 

346.000

EACH

22.00000 6,850.80311.400

0.00

0350 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.500

0.000

630-80342  
 

65.000

EACH

22.00000 1,287.0058.500

0.00

0355 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.600

0.000

630-80343  
 

24.000

EACH

22.00000 475.2021.600

0.00

0360 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 129.600

0.000

630-80344  
 

260.000

SF  

13.00000 1,684.80129.600

0.00

0365 PORTABLE MESSAGE SIGN PANEL 1.800

0.000

630-80355  
 

2.000

EACH

9,000.00000 16,200.001.800

0.00
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

1,650.00000 2,970.001.800

0.00

0375 DRUM CHANNELIZING DEVICE 198.000

0.000

630-80360  
 

220.000

EACH

28.00000 5,544.00198.000

0.00

0380 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING ) 9.000

0.000

630-80363  
 

10.000

EACH

33.00000 297.009.000

0.00

0385 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY B URN) 0.000

0.000

630-80364  
 

0.000

EACH

33.00000 0.000.000

0.00

0390 TRAFFIC CONE 135.000

0.000

630-80380  
 

150.000

EACH

6.50000 877.50135.000

0.00

0395 TUBULAR MARKER 269.100

0.000

630-80384  
 

300.000

EACH

13.00000 3,498.30269.100

0.00

0400 CHANNELIZING DEVICE (FIXED) 0.000

0.000

630-80391  
 

0.000

EACH

28.00000 0.000.000

0.00

0405 IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0410 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0415 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 F/A INCENTIVE 0.000

0.000

700-70014  
 

80,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 F/A FUEL COST ADJUSTMENT 11,790.210

0.000

700-70016  
 

25,000.000

F A 

1.00000 11,790.2111,790.210

0.00

0430 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0445 F/A ON-THE-JOB TRAINEE 394.900

0.000

700-70023  
 

1,536.000

F A 

1.00000 394.90394.900

0.00

0450 F/A QUALITY INCENTIVE PAYMENT ` 0.000

0.000

700-70025  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0455 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0460 F/A HOTEL AND BUS PASSES 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0465 F/A MODIFY ADJUST UTILITIES 0.000

0.000

700-70131  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0470 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0475 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0905 WATER LINE 2 INCH COPPER 1.000

0.000

619-00005  
 

1.000

L S 

2,100.00000 2,100.001.000

0.00

0910 ADDED ITEM (EACH)/ CONCRETE DEAD MAN 3.000

0.000

900-00007  
 

3.000

EACH

325.00000 975.003.000

0.00

0915 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT - UNKNOWN UT ILITIES 
- 2009 CONST. SEASON

37,627.750

0.000

900-00006  
 

37,627.750

DOL 

1.00000 37,627.7537,627.750

0.00

0925 REMOVAL OF FIRE HYDRANT / DELIVER TO CITY YARD 1.000

0.000

202-00031  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

0930 6 INCH DUCTILE IRON PIPE 10.000

0.000

619-06060  
 

10.000

LF  

72.00000 720.0010.000

0.00

0935 6 INCH GATE VALVE / WITH VALVE BOX, EXTENSION K EY AND 
6"X8" TAPPING TEE

1.000

0.000

619-75048  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

0940 6 INCH FIRE HYDRANT / 8 FEET 1.000

0.000

619-78048  
 

1.000

EACH

5,585.00000 5,585.001.000

0.00

0945 ADDED ITEM (EACH)/ REMOVAL OF PIPE AND ABANDONM ENT OF 
EXISTING HYDRANT LATERAL

1.000

0.000

900-00007  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0950 PLUG CULVERT 24" 1.000

0.000

202-04001  
 

1.000

EACH

3,775.00000 3,775.001.000

0.00

0955 MANHOLE SLAB BASE (5 FOOT) 1.000

0.000

604-30005  
 

1.000

EACH

2,985.00000 2,985.001.000

0.00

0960 MOBILIZATION (WITHOUT AUTOPAY) DRAINAGE CREWS E QUIPMENT 0.000

0.000

626-00100  
 

0.000

L S 

4,855.00000 0.000.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0965 F/A LANDSCAPING 0.000

4,233.690

700-70310  
 

5,000.000

F A 

1.00000 4,233.694,233.690

4,233.69

0975 GEOGRID REINFORCEMENT (PROPEX) 19,560.000

0.000

506-01020  
 

28,000.000

SY  

6.30000 123,228.0019,560.000

0.00

0980 GEOTEXTILE (SEPARATOR) (CLASS 1) (TRIAX) 15,911.400

0.000

420-00132  
 

23,000.000

SY  

2.10000 33,413.9415,911.400

0.00

0985 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 0.000

0.000

614-84100  
 

1.000

EACH

1,105.25000 0.000.000

0.00

0990 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000

0.000

613-70250  
 

8.000

EACH

508.30000 2,033.204.000

0.00

0995 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIG HT 
TRUCKS

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1000 ADDED ITEM (DOLLAR)/ FRENCH DRAIN - BETWEEN 13T H AND 
12TH STREET

2,038.060

0.000

900-00006  
 

2,038.060

DOL 

1.00000 2,038.062,038.060

0.00

1005 ADDED ITEM (DOLLAR)/ NEWSPAPER ADS 0.000

700.150

900-00006  
 

700.150

DOL 

1.00000 700.15700.150

700.15

CAT 3,872,370.4022,933.845,319,701.71CURRENT AMT0200 $ $ $

CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS 

0485 REMOVAL OF TREE 4.000

0.000

202-00010  
 

6.000

EACH

250.00000 1,000.004.000

0.00

0490 REMOVAL OF INLET 24.000

0.000

202-00019  
 

24.000

EACH

600.00000 14,400.0024.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS 

0495 REMOVAL OF PIPE 1,200.000

0.000

202-00035  
 

1,200.000

LF  

11.00000 13,200.001,200.000

0.00

0500 REMOVAL OF SIDEWALK 1,920.000

0.000

202-00200  
 

1,960.000

SY  

11.00000 21,120.001,920.000

0.00

0505 REMOVAL OF CURB AND GUTTER 1,649.000

0.000

202-00203  
 

3,484.000

LF  

6.50000 10,718.501,649.000

0.00

0510 REMOVAL OF BRICK PAVERS 166.000

0.000

202-00207  
 

327.000

SY  

9.00000 1,494.00166.000

0.00

0515 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

49.000

SY  

1.75000 0.000.000

0.00

0520 *REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

3.000

EACH

72.00000 144.002.000

0.00

0525 *REMOVAL OF SIGN PANEL 3.000

0.000

202-00821  
 

5.000

EACH

55.00000 165.003.000

0.00

0530 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.500

0.000

202-00828  
 

1.000

L S 

6,900.00000 3,450.000.500

0.00

0535 *STRUCTURE EXCAVATION 630.000

0.000

206-00000  
 

630.000

CY  

11.00000 6,930.00630.000

0.00

0540 *STRUCTURE BACKFILL (FLOW-FILL) 1,185.130

0.000

206-00065  
 

1,185.130

CY  

100.00000 118,513.001,185.130

0.00

0545 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

45.00000 0.000.000

0.00



CONTID: C16493         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS 

0550 BED COURSE MATERIAL 48.000

0.000

206-01000  
 

48.000

CY  

50.00000 2,400.0048.000

0.00

0555 SHORING 1.000

0.000

206-01750  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

0560 RESET FIRE HYDRANT 0.000

0.000

210-00050  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0565 *RESET GROUND SIGN 5.000

0.000

210-00810  
 

12.000

EACH

200.00000 1,000.005.000

0.00

0570 *RESET SIGN PANEL 4.000

0.000

210-00815  
 

20.000

EACH

75.00000 300.004.000

0.00

0575 ADJUST STRUCTURE 1.000

0.000

210-04000  
 

4.000

EACH

320.00000 320.001.000

0.00

0580 ADJUST MANHOLE 2.000

0.000

210-04010  
 

2.000

EACH

550.00000 1,100.002.000

0.00

0585 ADJUST VALVE BOX 37.000

0.000

210-04050  
 

43.000

EACH

300.00000 11,100.0037.000

0.00

0590 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

2,675.00000 2,675.001.000

0.00

0595 MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

115.00000 0.000.000

0.00

0600 HEALTH AND SAFETY OFFICER 134.500

0.000

250-00110  
 

134.500

HOUR

135.00000 18,157.50134.500

0.00
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS 

0605 MATERIAL SAMPLING AND DELIVERY 6.000

0.000

250-00120  
 

6.000

EACH

450.00000 2,700.006.000

0.00

0610 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

CY  

60.00000 0.000.000

0.00

0615 HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

CY  

95.00000 0.000.000

0.00

0620 AGGREGATE BASE COURSE (CLASS 6) 1,237.480

0.000

304-06000  
 

1,795.000

TON 

29.00000 35,886.921,237.480

0.00

0620 MATERIAL ALLOWANCE ABC CLASS 6 557.520

0.000TON 

9.00000 5,017.68557.520

0.00

0625 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 62.730

0.000

403-00720  
 

62.730

TON 

185.00000 11,605.0562.730

0.00

0630 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 67.780

0.000

403-34721  
 

67.780

TON 

110.00000 7,455.8067.780

0.00

0635 GEOTEXTILE (DRAINAGE) (CLASS 1) 260.000

0.000

420-00112  
 

260.000

SY  

3.85000 1,001.00260.000

0.00

0640 *DRILLED CAISSON (36 INCH) 105.000

0.000

503-00036  
 

105.000

LF  

225.00000 23,625.00105.000

0.00

0645 CONCRETE CLASS B 8.690

0.000

601-01000  
 

8.690

CY  

600.00000 5,214.008.690

0.00

0650 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

0.000

LB  

2.00000 0.000.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS 

0655 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 233.000

0.000

603-01125  
 

233.000

LF  

29.00000 6,757.00233.000

0.00

0660 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 44.000

0.000

603-01155  
 

44.000

LF  

35.00000 1,540.0044.000

0.00

0665 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 360.000

0.000

603-01185  
 

360.000

LF  

36.00000 12,960.00360.000

0.00

0670 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 775.000

0.000

603-01245  
 

819.000

LF  

45.00000 34,875.00775.000

0.00

0675 *2 INCH PLASTIC PIPE 730.000

0.000

603-50002  
 

1,008.000

LF  

15.00000 10,950.00730.000

0.00

0680 *4 INCH PLASTIC PIPE 790.000

0.000

603-50004  
 

1,244.000

LF  

20.00000 15,800.00790.000

0.00

0685 *6 INCH PLASTIC PIPE 730.000

0.000

603-50006  
 

1,008.000

LF  

21.50000 15,695.00730.000

0.00

0690 8X4 FOOT CONCRETE BOX CULVERT (PRECAST) 157.000

0.000

603-70804  
 

157.000

LF  

500.00000 78,500.00157.000

0.00

0695 INLET TYPE 16 (5 FOOT) 21.500

0.000

604-16005  
 

22.000

EACH

3,500.00000 75,250.0021.500

0.00

0700 INLET TYPE 16 (10 FOOT) 9.000

0.000

604-16010  
 

9.000

EACH

3,800.00000 34,200.009.000

0.00

0705 FENCE (PLASTIC) 2,990.000

0.000

607-11525  
 

2,990.000

LF  

1.60000 4,784.002,990.000

0.00



CONTID: C16493         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS 

0710 CONCRETE SIDEWALK (SPECIAL) 653.000

0.000

608-00005  
 

653.000

SY  

140.00000 91,420.00653.000

0.00

0715 BRICK PAVERS 240.000

0.000

608-00050  
 

240.000

SF  

30.00000 7,200.00240.000

0.00

0720 *CONCRETE SIDEWALK (COLORED) 615.000

0.000

608-00350  
 

1,465.000

SY  

42.00000 25,830.00615.000

0.00

0725 CURB AND GUTTER TYPE 2 (SECTION II-B) 4,782.000

0.000

609-21020  
 

4,782.000

LF  

14.50000 69,339.004,782.000

0.00

0730 *DELINEATOR (FLEXIBLE) (TYPE I) 14.000

0.000

612-00041  
 

26.000

EACH

52.00000 728.0014.000

0.00

0735 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 2,019.000

0.000

613-01201  
 

8,876.000

LF  

10.50000 21,199.502,019.000

0.00

0740 *WIRING 0.100

0.000

613-10000  
 

0.600

L S 

21,500.00000 2,150.000.100

0.00

0745 *SIGN PANEL (CLASS I) 33.000

0.000

614-00011  
 

141.000

SF  

12.00000 396.0033.000

0.00

0750 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKE T) 40.000

0.000

614-01502  
 

303.000

LF  

13.00000 520.0040.000

0.00

0755 *TRAFFIC SIGNAL FACE (12-12-12) 14.000

0.000

614-70336  
 

17.000

EACH

700.00000 9,800.0014.000

0.00

0755 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 3.000

0.000EACH

395.00000 1,185.003.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS 

0760 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000

0.000

614-70560  
 

3.000

EACH

1,150.00000 3,450.003.000

0.00

0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000

0.000EACH

650.00000 0.000.000

0.00

0765 *FIRE PREEMPTION UNIT AND TIMER 1.000

0.000

614-72866  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0770 *LOOP DETECTOR WIRE 1,404.000

0.000

614-72875  
 

4,000.000

LF  

6.00000 8,424.001,404.000

0.00

0770 MATERIAL ALLOWANCE LOOP DETECTOR WIRE 2,596.000

0.000LF  

2.00000 5,192.002,596.000

0.00

0775 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAS T ARM) 1.000

0.000

614-81130  
 

1.000

EACH

13,250.00000 13,250.001.000

0.00

0775 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (30 FOOT ) 0.000

0.000EACH

9,529.00000 0.000.000

0.00

0780 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAS T ARM) 1.000

0.000

614-81135  
 

1.000

EACH

15,750.00000 15,750.001.000

0.00

0780 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (35 FOOT ) 0.000

0.000EACH

10,673.00000 0.000.000

0.00

0785 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAS T ARM) 3.000

0.000

614-81140  
 

4.000

EACH

16,500.00000 49,500.003.000

0.00

0785 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (40 FOOT ) 1.000

0.000EACH

10,792.00000 10,792.001.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS 

0790 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

19,000.00000 19,000.001.000

0.00

0790 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER (TYPE 
170E)

0.000

0.000EACH

13,205.00000 0.000.000

0.00

0795 8 INCH DUCTILE IRON PIPE 276.400

0.000

619-06080  
 

277.000

LF  

68.00000 18,795.20276.400

0.00

0800 18 INCH WELDED STEEL PIPE 23.000

0.000

619-10180  
 

23.000

LF  

275.00000 6,325.0023.000

0.00

0805 8 INCH PLASTIC PIPE 0.000

0.000

619-50640  
 

60.000

LF  

115.00000 0.000.000

0.00

0810 8 INCH GATE VALVE 4.000

0.000

619-75064  
 

4.000

EACH

1,800.00000 7,200.004.000

0.00

0815 CONCRETE BARRIER (TEMPORARY) 140.400

0.000

630-80370  
 

156.000

LF  

33.00000 4,633.20140.400

0.00

0820 F/A ENV. MONITORING&MATERIALS MGMNT. PLAN 9,302.370

0.000

700-70034  
 

9,302.370

F A 

1.00000 9,302.379,302.370

0.00

0825 F/A UNIFORM TRAFFIC CONTROL (STEAMBOAT SPG) 64,637.050

0.000

700-70035  
 

75,000.000

F A 

1.00000 64,637.0564,637.050

0.00

0830 F/A FURNISH & INSTALL ELECTRICAL SERVICE (SIGNA LS) 
(CITY)

0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,090,521.770.001,316,636.47CURRENT AMT0201 $ $ $
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PCN: 16493-BID    ESTIMATE RUN 09/07/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0202 TRAFFIC/SAFETY 

0835 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,630.000

0.000

613-01200  
 

4,460.000

LF  

11.50000 41,745.003,630.000

0.00

0840 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,894.000

0.000

613-01300  
 

4,045.000

LF  

18.00000 52,092.002,894.000

0.00

0845 *PULL BOX (SPECIAL) 29.000

0.000

613-07000  
 

34.000

EACH

190.00000 5,510.0029.000

0.00

0850 *PULL BOX (24"X20"X12") 28.000

0.000

613-07033  
 

44.000

EACH

300.00000 8,400.0028.000

0.00

0855 *PULL BOX (24"X36"X18") 3.000

0.000

613-07034  
 

14.000

EACH

325.00000 975.003.000

0.00

0860 *WIRING 0.400

0.000

613-10000  
 

0.400

L S 

21,500.00000 8,600.000.400

0.00

0865 *PEDESTRIAN SIGNAL FACE (16) 7.000

0.000

614-70117  
 

8.000

EACH

440.00000 3,080.007.000

0.00

0865 MATERIAL ALLOWANCE PED SIGNAL FACE 1.000

0.000EACH

250.00000 250.001.000

0.00

0870 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 7.000

0.000

614-70150  
 

8.000

EACH

600.00000 4,200.007.000

0.00

0870 MATERIAL ALLOWANCE PED SIGNAL FACE 1.000

0.000EACH

340.00000 340.001.000

0.00

0875 *PEDESTRIAN PUSH BUTTON 8.000

0.000

614-72860  
 

24.000

EACH

100.00000 800.008.000

0.00
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PCN: 16493-BID    ESTIMATE RUN

PROJECT: NH0402-072                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0202 TRAFFIC/SAFETY 

0875 MATERIAL ALLOWANCE PED PUSH BUTTONS 16.000

0.000EACH

55.00000 880.0016.000

0.00

0880 *LOOP DETECTOR WIRE 7,312.000

0.000

614-72875  
 

7,480.000

LF  

6.00000 43,872.007,312.000

0.00

0880 MATERIAL ALLOWANCE LOOP DETECT WIRE 168.000

0.000LF  

2.00000 336.00168.000

0.00

0885 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

6.000

EACH

19,000.00000 19,000.001.000

0.00

0885 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER (TYPE 
170E)

5.000

0.000EACH

13,205.00000 66,025.005.000

0.00

0920 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST  ARM) 1.000

0.000

614-81145  
 

1.000

EACH

19,435.00000 19,435.001.000

0.00

0920 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (45 FOOT ) 0.000

0.000EACH

13,879.00000 0.000.000

0.00

0970 RESET TRAFFIC SIGNAL HEAD 7.000

0.000

210-00831  
 

10.000

EACH

300.00000 2,100.007.000

0.00

CAT 277,640.000.00348,945.00CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0890 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

35,000.00000 35,000.001.000

0.00

0895 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

32,500.00000 32,500.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:40

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0900 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

CAT 73,500.000.0073,500.00CURRENT AMT0400 $ $ $

$ 5,314,032.1722,933.84$7,058,783.18$CURRENT AMTPROJECT TOTAL


